Bl D OPENI NG DATE
CONTRACT NUMBER

PROPGOSALS | SSUED FUND TOTAL

NUMBER OF Bl DDERS 4
PROGRAM ELEMENTS

STATE OF CALI FORNI A
06/ 16/ 05

12- 0G3504
12- ORA-73-22. 4/ R27. 7

ENG NEERS EST

Bl D TOTAL

2,105, 375. 00

2,169, 493. 00

2,484, 268. 00

3, 333, 380. 00

SUMMARY

HB1

Bl DDER | D

I N ORANGE COUNTY | N COSTA MESA,
I RVI NE AND NEWPORT BEACH AT VARI QUS
LOCATI ONS

I NSTALL CONCRETE MEDI AN BARRI ER

DI SADVANTAGED BUSI NESS ENTERPRI SE - 7. 0%

DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
06/ 20/ 05
CONTRACT CODE "A '
52 CONTRACT | TEMS

FEDERAL Al D ACST- X059- (042) E
PHG X059- (042) E

TOTAL NUMBER OF WORKI NG DAYS 180

2,786, 290.00 AMOUNT UNDER 680, 915. 00

PERCENT UNDER EST 24. 44

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

D WPONELL CONSTRUCTI ON | NC

P O BOX 1406
FONTANA CA 92334

PETERSON CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON | NC
1792 KAl SER AVENUE

IRVINE CA 92614-5706

COOPER MYERS A JO NT VENTURE

P O BOX 2948
RANCHO CORDOVA CA 95741-2948

H GHLAND CONSTRUCTI ON | NC

133 N PI XLEY STREET
ORANGE CA 92868

909 356-8880
00532499

FAX 909 356-1299

949 252- 0441
00615876

FAX 949 252-0266

916 635-9370
00858149

FAX 916 635-1527

714 538-5156
00743775

FAX 714 538-5157



12- 0G3504
12-ORA-73-2
06/ 16/ 05

Bl DDER | D NAME AND ADDRESS

Bl D245
SUMMARY OF REMAI NI NG BI DDERS PAGE 2
06/ 20/ 05

LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

ACL
POVONA CA

ALCORN FENCE
CRANGE CA

MODERN ALLOYS
STANTON CA

MOORE ELECTRI C
CORONA CA

R AND D STEEL
COVPTON CA

SUDHAKAR COVPANY
RI ALTO CA

WESTERN PAVI NG
| RW NDALE CA

BARRI ER ( PARTI AL)

VETAL BEAM GUARD RAI L

BARRI ER ( PARTI AL)

ELECTRI CAL

REBAR

STRI PI NG

ASPHALT CONCRETE PAVI NG



12- 0G3504
12-ORA-73-2
06/ 16/ 05

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

Bl D245
REMAI NI NG BI DDERS PAGE 3

06/ 20/ 05
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

I NTEGRI TY REBAR
MJURRI ETA CA

MODERN ALLOYS
STANTON CA

MOCRE ELECTRI C
CORONA CA

SUDHAKAR COVPANY
RI ALTO CA

Bl DDER | D NAME AND ADDRESS

REBAR

CONCRETE BARRI ER, TERM NAL SYSTEM AND METAL BEAM GUARD RAI L

MODI FY LI GHTI NG AND TRAFFI C MONI TORI NG

STRI PI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

ALCORN FENCE
ORANGE CA

C T M CONSTRUCTI ON
RANCHO CORDOVA CA

CALMEX ENG NEERI NG
Rl VERSI DE CA

MOORE ELECTRI C
CORONA CA

R AND D STEEL | NC
COVPTON CA

SUDHAKAR COVPANY
RI ALTO CA

CONTI NUED ON NEXT PAGE

VETAL BEAM GUARD RAI L

CONCRETE BARRI ER

ASPHALT CONCRETE PAVI NG

ELECTRI CAL

REBAR

STRI PI NG



12- 0G3504
12-ORA-73-2
06/ 16/ 05

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

Bl D245
REMAI NI NG BI DDERS PAGE 4

06/ 20/ 05
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

THOVAS AND PRATT
EL SOBRANTE CA

Bl DDER | D NAME AND ADDRESS

CONSTRUCTI ON AREA SI GNS ( PARTI AL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

A C DI KE COVPANY
LI NCOLN CA

ALCORN FENCE
ORANGE CA

CALMEX ENG NEERI NG
Rl VERSI DE CA

I NTEGRI TY REBAR
MJURRI ETA CA

MOORE ELECTRI C
CORONA CA

SUDHAKAR COVPANY
RI ALTO CA

| TEM 26 ( PARTI AL)

| TEMS 40 THRU 42 (PARTI AL)

| TEMS 25 AND 27 (PARTI AL)

I TEMS 31 AND 43 THRU 45 (PARTI AL)

I TEMS 50 AND 51

I TEMS 12 THRU 14, 20 AND 46 THRU 49 ( PARTI AL)



12- 0G3504 Bl D245

12-ORA-73-2 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 5
06/ 16/ 05 06/ 20/ 05
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 2, 000. 00 2, 000. 00
PREVENTI ON PLAN
2 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 45, 000. 00 45, 000. 00
3 074042 TEMPORARY CONCRETE WASHOUT ( PORTABLE) EA 3 4, 000. 00 12, 000. 00
4 (S) 120090 CONSTRUCTI ON AREA SI G\S LS LUMP SUM 10, 000. 00 10, 000. 00
5 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUWVP SUM 120, 000. 00 120, 000. 00
6 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 54 25.00 1, 350. 00
7 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 4 3, 000. 00 12, 000. 00
8 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 4,960 30. 00 148, 800. 00
9 (S) 129100 TEMPORARY CRASH CUSH ON MODULE EA 84 300. 00 25, 200. 00
10 (S) 129150 TEMPORARY TRAFFI C SCREEN M 610 8. 00 4,880. 00
11 150662 REMOVE METAL BEAM GUARD RAI LI NG M 240 20. 00 4, 800. 00
12 150711 REMOVE PAI NTED TRAFFI C STRI PE M 3, 450 2.00 6, 900. 00
13 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 370 3.00 1,110.00
14 150722 REMOVE PAVEMENT MARKER M 860 2.00 1, 720. 00
15 150760 REMOVE SI GN STRUCTURE EA 3 1, 600. 00 4, 800. 00
16 150763 REMOVE SI GN PANEL EA 1 700. 00 700. 00
17 153229 REMOVE CONCRETE BARRI ER ( TYPE K) M 66 10. 00 660. 00
18 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 30, 000. 00 30, 000. 00
19 190101 ROADWAY EXCAVATI ON VB 1,420 25. 00 35, 500. 00
20 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 3, 000. 00 3, 000. 00
21 (F) 192037 STRUCTURE EXCAVATI ON ( RETAI NI NG WALL) VB 591 30. 00 17, 730. 00
22 (F) 193013 STRUCTURE BACKFI LL ( RETAI NI NG WALL) VB 434 80. 00 34,720. 00
23 250201 CLASS 2 AGCREGATE SUBBASE VB 1,370 60. 00 82, 200. 00
24 260201 CLASS 2 AGGREGATE BASE VB 72 60. 00 4,320. 00
25 390102 ASPHALT CONCRETE (TYPE A) TONN 180 120. 00 21, 600. 00
26 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 42 35. 00 1, 470. 00
27 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 1 5. 00 5.00
28 (F) 510060 STRUCTURAL CONCRETE, RETAI NI NG WALL VB 191 650. 00 124, 150. 00
29 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 242 725. 00 175, 450. 00
30 034434 FRACTURED RI B TEXTURE ( PATTERNED) MR 250 10. 00 2,500. 00
31 (SF)520103 BAR REI NFORCI NG STEEL ( RETAI NI NG WALL) KG 5, 330 4.50 23, 985. 00
32 (F) 560203 FURNI SH SI GN STRUCTURE ( BRI DGE MOUNTED KG 5, 330 9. 00 47,970. 00
W TH VWALKWAY)
33 (SF) 560204 I NSTALL SI GN STRUCTURE ( BRI DGE MOUNTED KG 5, 330 2.00 10, 660. 00
W TH VWALKWAY)
34 568016 I NSTALL SI GN PANEL ON EXI STI NG FRAME MR 54 50. 00 2,700. 00
35 620909 450 MM ALTERNATI VE PI PE CULVERT M 740 220. 00 162, 800. 00



12- 0G3504 Bl D245

12- ORA- 73- 2 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
06/ 16/ 05 06/ 20/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
36 703233 GRATED LI NE DRAI N M 89 145. 00 12, 905. 00
37 703272 450 MM CORRUGATED STEEL PI PE RI SER M 2.4 2, 000. 00 4, 800. 00
(2.77 MM THI CK)
38 (SF) 750001 M SCELLANEOUS | RON AND STEEL KG 11, 700 2.00 23, 400. 00
39 820107 DELI NEATOR ( CLASS 1) EA 68 35. 00 2, 380. 00
40 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD POST) M 460 90. 00 41, 400. 00
41 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 4 3, 000. 00 12, 000. 00
42 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 8 800. 00 6, 400. 00
43 839701 CONCRETE BARRI ER ( TYPE 60) M 4,320 106. 00 457, 920. 00
44 (F) 839725 CONCRETE BARRI ER ( TYPE 736) M 110 250. 00 27, 500. 00
45 (F) 839726 CONCRETE BARRI ER ( TYPE 736A) M 130 250. 00 32, 500. 00
46 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 710 3.00 2,130. 00
47 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 3, 160 2.00 6, 320. 00
48 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 580 3. 00 1, 740. 00
49 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 260 5. 00 1, 300. 00
50 (S) 860889 MODI FY TRAFFI C MONI TORI NG STATI ON LS LUMP SUM 65, 000. 00 65, 000. 00
51 (S) 861503 MODI FY LI GHTI NG LS LUMP SUM 35, 000. 00 35, 000. 00
52 999990 MOBI LI ZATI ON LS LUMP SUM 190, 000. 00 190, 000. 00

TOTAL 2,105, 375. 00



12- 0G3504 Bl D245
12-ORA-73-2 SUMMARY OF REMAI NI NG BI DDERS PAGE 7
06/ 16/ 05 06/ 20/ 05
| TEM SECOND THI RD FOURTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
1 9, 000. 00 9000. 00 9, 000. 00 9000. 00 9, 000. 00 9000. 00
2 5, 000. 00 5000. 00 50, 000. 00 50000. 00 9, 000. 00 9000. 00
3 1, 000. 00 3000. 00 3, 000. 00 9000. 00 5, 000. 00 15000. 00
4 7, 400. 00 7400. 00 6, 000. 00 6000. 00 25, 000. 00 25000. 00
5 100, 000. 00 100000. 00 50, 000. 00 50000. 00 125, 000. 00 125000. 00
6 35. 00 1890. 00 65. 00 3510. 00 50. 00 2700. 00
7 7, 000. 00 28000. 00 6, 000. 00 24000. 00 12, 000. 00 48000. 00
8 30. 00 148800. 00 60. 00 297600. 00 55. 00 272800. 00
9 250. 00 21000. 00 215. 00 18060. 00 500. 00 42000. 00
10 10. 00 6100. 00 12. 00 7320. 00 15. 00 9150. 00
11 35. 00 8400. 00 50. 00 12000. 00 55. 00 13200. 00
12 1.00 3450. 00 1.00 3450. 00 1.50 5175. 00
13 1.00 370. 00 2.00 740. 00 1.50 555. 00
14 1.20 1032. 00 2.00 1720. 00 2.00 1720. 00
15 1, 200. 00 3600. 00 2,500. 00 7500. 00 2, 000. 00 6000. 00
16 300. 00 300. 00 525. 00 525. 00 700. 00 700. 00
17 20. 00 1320. 00 40. 00 2640. 00 55. 00 3630. 00
18 50, 000. 00 50000. 00 50, 000. 00 50000. 00 50, 000. 00 50000. 00
19 27.00 38340. 00 55. 00 78100. 00 50. 00 71000. 00
20 3, 000. 00 3000. 00 3, 000. 00 3000. 00 8, 000. 00 8000. 00
21 35. 00 20685. 00 120. 00 70920. 00 60. 00 35460. 00
22 50. 00 21700. 00 100. 00 43400. 00 60. 00 26040. 00
23 92. 00 126040. 00 140. 00 191800. 00 80. 00 109600. 00
24 92. 00 6624. 00 75. 00 5400. 00 80. 00 5760. 00
25 125. 00 22500. 00 120. 00 21600. 00 250. 00 45000. 00
26 60. 00 2520. 00 20. 00 840. 00 100. 00 4200. 00
27 2,500. 00 2500. 00 500. 00 500. 00 1, 000. 00 1000. 00
28 780. 00 148980. 00 500. 00 95500. 00 1, 950. 00 372450. 00
29 560. 00 135520. 00 745. 00 180290. 00 600. 00 145200. 00
30 75. 00 18750. 00 100. 00 25000. 00 100. 00 25000. 00
31 4.60 24518. 00 2.00 10660. 00 10. 00 53300. 00
32 10. 00 53300. 00 7.50 39975. 00 10. 00 53300. 00
33 1.80 9594. 00 3.00 15990. 00 2.00 10660. 00
34 10. 00 540. 00 100. 00 5400. 00 20. 00 1080. 00
35 200. 00 148000. 00 225.00 166500. 00 300. 00 222000. 00
36 245. 00 21805. 00 200. 00 17800. 00 300. 00 26700. 00
37 4, 800. 00 11520. 00 13, 500. 00 32400. 00 5, 000. 00 12000. 00
38 2.25 26325. 00 1.00 11700. 00 5.00 58500. 00
39 40. 00 2720. 00 35. 00 2380. 00 50. 00 3400. 00




12- 0G3504 Bl D245

12-ORA-73-2 SUMMARY OF REMAI NI NG BI DDERS PAGE 8
06/ 16/ 05 06/ 20/ 05
| TEM SECOND THI RD FOURTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
40 110. 00 50600. 00 105. 00 48300. 00 100. 00 46000. 00
41 4, 300. 00 17200. 00 2,000. 00 8000. 00 3, 000. 00 12000. 00
42 800. 00 6400. 00 700. 00 5600. 00 1, 000. 00 8000. 00
43 110. 00 475200. 00 92. 65 400248. 00 220. 00 950400. 00
44 365. 00 40150. 00 275.00 30250. 00 220. 00 24200. 00
45 375. 00 48750. 00 300. 00 39000. 00 220. 00 28600. 00
46 1.20 852. 00 1.00 710. 00 2.00 1420. 00
47 .80 2528. 00 1.00 3160. 00 2.00 6320. 00
48 1.40 812. 00 1.50 870. 00 2.00 1160. 00
49 3.30 858. 00 3.50 910. 00 5.00 1300. 00
50 95, 000. 00 95000. 00 80, 000. 00 80000. 00 81, 000. 00 81000. 00
51 27,000. 00 27000. 00 50, 000. 00 50000. 00 44,700. 00 44700. 00
52 160, 000. 00 160000. 00 245, 000. 00 245000. 00 200, 000. 00 200000. 00

TOT 2,169, 493. 00 2,484, 268. 00 3, 333, 380. 00



